
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending December 5th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 44% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 34% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 12 28 46.43%
Piles Driven 3 62 160 38.75%
PRECAST YARD
Panels Poured 7 157 876 17.92%
Segments Poured 3 69 454 14.10%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Complete removal of the cofferdam
 Pier 15E – Complete concrete finish work and the cover for the access casing
 Pier 14E – Install access casing rebar
 Pier 13E – Set pier form for lower lift of column
 Pier 12E – Complete rebar placement and pour the footing top slab
 Pier 11E – Install pile Studs
 Pier 10E – Pour the footing box concrete infill and set the pile rebar cages 
 Pier 09E – Complete welding for the pile head connections
 Pier 08E – Continue cutting slots for the pile head connections
 Pier 07E – Dewater box and prepare concrete for infill
 Pier 06E – Continue pile driving/splicing operation using bubble curtain
 Pier 05E – Stabbed Western piles 
 Pier 4E and 3E – Installing rebar and forming exterior walls.  Footings located on a barge at berth 7
 Pier 16W – Install wale system and drive sheet piles for cofferdam.  Footing located at berth 7
 Pier 15W – Curing of concrete infill of footing box located at berth 7

PRECAST YARD (Stockton)
 Five panels scheduled to be cast 
 Four segments scheduled to be cast
 Continuing to assemble and load test the SLEDs 



W2  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 58% Est. Date of Completion – May 28th, 2004
Complete – 40% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Placed NE and NW column cages.  Placed interior column rebar and assembled piping for

the thermal control plan.
 W2W – Placed vertical and horizontal bars on the north wall.  Commenced building a frame for the

reinforcing bars.    

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Continue placing footing rebar.  Install the lower anchor plate. 
 W2W – Continue placing footing rebar. 

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 53% Est. Date of Completion – June 17th, 2004
Complete – 41% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% COMPLETE
SUBSTATION

 27% COMPLETE
 Began stripping wall forms
 Set double up interior wall forms
 Begin placing wall rebar and setting outside wall forms

UTILITY RELOCATION
 7% COMPLETE

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Place concrete interior wall and begin curing
 Finish setting outside wall forms and placing wall rebar
 Begin double up wall forms

UTILITY RELOCATIONS
 No work scheduled

Closures: WB 80 On-Ramp east of YBI tunnel
Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION  (04-0120Q4)  Resident Engineer: Richard Duncan
Time Elapsed – 79% Est. Date of Completion – February 6th, 2004
Complete – 65%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Erected falsework for canopy’s concrete roof 
 Continued excavation of the new roadway
 Trenched and placed 2” conduits for Comcast Cable
 Installed soil sheet drain along the retaining wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Restore existing support for the galvanized channel of the tie back system at the CMU wall
 Set soffit and place rebar for stems, caps, and canopy girders
 Pave parking lot and tennis court
 Install conduits at the guardhouse and grade the surrounding area

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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